
UNOFFICIAL

CHS2010 BUILDING COMMITTEE

MINUTES

A meeting of the CHS2010 Building Committee held on Monday,

September 17, 2007, at the Cumberland Administrative

Office/Superintendent’s Conference Room, 2602 Mendon Road, was

called to order by Chairman Keith Davignon at 6:00 PM, with the

following present:

     Keith Davignon, Chair, Tom Bruce, Paul DiModica, Craig Dwyer,

Bob Geddes, 

		   Donna Morelle, Earl Wood

	   	Also Attending: Richard Hilton, Bob Legacy, KBA: Ed Cifune, Mike

McKeon   				

	

I.	Discussion Phase III - It was noted that Dimeo representatives were

unable to attend.

	A.	Discussion of Complaint re New Site Lighting on Farm Drive - The

Chair reported he had received a call from Mr. Galgay,  a resident on

Farm Drive, about the new lights being on all night.  Mr. Davignon

explained the lights are on a programable breaker and the school

department has taken care of the problem.  Mr. Hilton explained the

lights are now programmed to be on from dusk to eleven o’clock at



night when activities end at the school.  He noted there will be more

lights on all night over the doors of the buildings for security.

	B.	KBA Updates

Mr. Cifune reported KBA made a presentation on the CHS2010 at the

August 31st School Committee meeting.  He stated they need to make

a decision on the dedication plaque for the science/cafeteria area.  It

was agreed KBA would get a copy electronically to members for

review and a decision could be made at the next meeting.  He stated

they are working on a punch list for the main lobby and corridor work.

 Dr. Morelle reported she had asked Mr. Morris for a sequencing

schedule for Monday’s construction meeting and asked Mr. Cifune to

attend that meeting.  Mr. Wood asked for a copy of the sequencing

schedule.  Mr. DiModica asked about the rebate for lights and Mr.

McKeon explained everything is purchased but he didn’t think the

rebate would apply until all the lights were installed.  

1.  Review & Approve Change Order to Delete Proposal to Paint

Ceramic Tile at 

CHS - Dr. Morelle explained they do not want the tile painted and Mr.

Hilton explained the problems with chipping and scratching and it is

difficult to repair.  On a motion by Mr. Bruce, and a second by Mr.

Dwyer, it was UNANIMOUSLY VOTED TO APPROVE deleting painting

the tile at CHS from the scope of work.  Dr. Morelle expressed her

concern that the painters are working second shift and might start the

work.  She asked Mr. Cifune to talk to Dimeo in the morning.

		2.	Review & Approve Renovations to Guidance Area at CHS 

		3.	Review & Approve Air Conditioning Issues in Guidance & Office



Area - Dr. Morelle explained the problem with no air conditioning in

the guidance area and they can’t use window units.  Mr. Cifune

explained the guidance area was not part of the scope; the area

wasn’t overlooked, it was too large an issue.  
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He said they had considered taking the ceilings out and found they

were non-conforming so they didn’t do anything with them.  The

offices are wood frame and don’t go all the way up.  Ms. Butler and

Ms. Ferguson were present.  Dr. Morelle said the problems need to be

remedied and she thought she would start with this forum.  The Chair

stated they need to know what the scope would be in order to price it.

 Mr. Bruce thought it sounded like a great need but it wasn’t part of

this project.  Mr. Hilton suggested keeping a list of possible

considerations to include Farm Drive, guidance.  He felt some items

may be the responsibility of the school department but might be more

cost effective while Dimeo is here.  It was agreed Dr. Morelle would

talk to Dimeo about the scope and cost for guidance and report back.

	C.	Security - What is On Line - It was noted nothing is on line at the

moment.

	D.	Technology Update - Mr. Legacy reported the cabling is complete

except for McCourt and BF Norton.  The switches have been ordered

and the servers are at Hub Tech and should be arriving in the next

week or so.



	

II.	Phase II Construction/Renovation Update - Mr. Bruce reported

Wood & Wire is putting up a fence around the dumpster.  It was

suggested adding a fence around the generator to the wish list.  Dr.

Morelle reported there is a security issue with students on the roof of

the Wellness Center.  

III.	Old/New Business

	A.	COPS Grant - Mr. Bruce passed out a memo from Captain Crocker

stating all required reports have been submitted for the federal

portion of the grant in the amount of $48,787.

	B.	PR Update - Mr. Bruce noted he appreciated Mr. Cifune and Mr.

Prester’s work.  Dr. Morelle explained she had a suggestion in terms

of the dedication and public relations, considering the campus has

been closed for the last two summers.  She suggested a big weekend

celebration for the campus, possibly the weekend after graduation in

June.  Mr. Davignon stated he would want to make sure everything

was completed.  Dr. Morelle will come back with more details.

	

IV.	Approval of Invoices - On a motion by Dr. Morelle, and a second

by Mr. DiModica, it was VOTED 6-0 TO APPROVE the payment of bills

in the amount of $3,693,566.24, with Mr. Geddes abstaining.

V.	Approval of Minutes

	A.	August 27, 2007 - On a motion by Mr. DiModica, and a second by

Mr. Dwyer, it was UNANIMOUSLY VOTED TO APPROVE the minutes.



	

Mr. McKeon announced that Mr. Cifune will be leaving and Mr.

McKeon will be taking over representing KBA.
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VII.	Adjournment - On a motion by Mr. Geddes, and a second by Mr.

Wood, it was UNANIMOUSLY VOTED TO APPROVE adjourning at 6:59

p.m.

Respectfully submitted,

Shirley Harris

Recording Secretary


